
 

 

ANNOUNCEMENT       31 October 2025 

 
ACTIVITIES REPORT FOR THE QUARTER ENDED 30 SEPTEMBER 2025 (FY2026 Q1) 

FOR MC MINING LIMITED (MC Mining or the Company)  
AND ITS SUBSIDIARY COMPANIES  

 

HIGHLIGHTS 

Operations 

• Health and safety performance across the group improved, with the Company having operated 

with no lost time injuries (LTI) for the quarter. The Makhado steelmaking hard coking coal Project 

(Makhado Project or Makhado) has now reached 911 days LTI-free, for 949,000 manhours 

worked, whilst Uitkomst steelmaking coal Colliery (Uitkomst Colliery or Uitkomst) reached 228 

days LTI-free; 

• Development of the Makhado Project progressed well, with key milestones achieved despite 

experiencing some construction delays: commissioning activities for the coal handling and 

preparation plant (CHPP or Coal Plant) are expected to begin by December 2025; the principal 

mining contractor has commenced with the open pit mining of the box cut; civil foundational 

works for the Coal Plant are largely complete; and significant progress is being made towards the 

commissioning of the 14km overhead power transmission line; 

• The operational improvement plan for Uitkomst Colliery (Turnaround Plan) was approved and key 

improvement initiatives are being executed accordingly.  Overhead cost reductions are being 

realised and focus has moved to increasing production via improved equipment availabilities and 

utilisation. Improved production is expected in the last quarter of this calendar year. 

• Run-of-mine (ROM) coal production from Uitkomst Colliery decreased by 21% on the previous 

quarter’s production, and was 8% lower than the comparative period in FY2025 at 82,588 tonnes 

(t) (FY2025 Q1: 90,069t). The reduction in production, compared to FY2025 Q1, was due to delays 



 

 

in the start of the turnaround plan, temporary operational challenges (geological intrusions) and 

reduced machine availability due to intensive repair and refurbishment being carried as part of 

turnaround plan. 

• Uitkomst Colliery sold 47,116t of high-grade coal during the quarter (FY2025 Q1: 47,586t), a 1% 

decrease on the prior year sales, and there was no sales of the lower grade middlings coal (FY2025 

Q1: 8,719).  Coal plant yields remained high at 73% due to operational improvement initiatives 

over the period, which offset the lower ROM coal production; 

• Limited activities were undertaken at the Company’s Vele Aluwani semi-soft coking coal (SSCC) 

and thermal coal (TC) Colliery (Vele Colliery or Vele), whilst the numerous coal deposits within 

the Greater Soutpansberg Projects (GSP) were evaluated and prioritised for development; and 

• Depressed TC prices continued with average prices of US$91/t for the three months, compared to 

US$90/t in Q4 FY2025 and US$110/t in Q1 of FY2025. Premium steelmaking HCC prices have 

decreased, averaging US$185/t in the quarter compared to US$212/t in FY2025 Q1. 

Corporate 

• Available cash and facilities was US$13.2 million at the period end (FY2025 Q4: US$7.4 million); 

• Kinetic Development Group Limited (KDG) made payments amounting to US$15 million for the 

purchase of MC Mining shares, as part of the share subscription agreement, during the quarter. 

US$5 million of the payment relates to the fourth Second Closing and US$10 million of the payment 

relates to the fifth Second Closing as per the Share Subscription Agreement; 

• The Company made a further repayment of ZAR10 million towards the Industrial Development 

Corporation (IDC) loan during the quarter; 

• Permanent appointment of Ms Yi (Christine) He as Managing Director and Chief Executive Officer 

of MC Mining Limited. 

Events subsequent to the end of the quarter 

• Jianheng (Albert) Deng was appointed as a Non-Executive Director of MC Mining; and 



 

 

• Zhen (Brian) He resigned from being a Non-Executive Director of MC Mining. 

 

DETAILED QUARTERLY OPERATIONS REPORTS 

 

Makhado HCC Project – Soutpansberg Coalfield, Limpopo Province, South Africa (67% owned) 

Project Overview. Construction of the Makhado steelmaking hard coking coal Project (Makhado 

Project or Makhado) progressed well, with commissioning activities of the Coal Plant scheduled to 

begin in December 2025, despite experiencing some construction delays.  During the quarter, more 

project development milestones were successfully achieved, whilst maintaining the excellent safety, 

health, environmental and regulatory compliance performances that have become a recognizable 

feature of the venture to date.  The colliery will be South Africa’s largest hard coking coal (HCC) 

producer, designed to produce 800,000 tonnes a year of HCC 64 Mid Vol, once steady-state operation 

for the foundation phase is reached.  The life-of-mine (LOM) for the Makhado Colliery is planned to 

be 28 years.  Contiguous to the Makhado Project are the satellite Greater Soutpansberg Projects (GSP), 

that are all at granted Mining Right status, also endowed with steelmaking HCC potential, and 

scheduled to be the focus of mine planning, once the Makhado Project is commissioned. 

Health, Safety, Regulatory Compliance and Environmental Performance.   The Makhado Project 

achieved another quarter free from any LTIs (FY2025 Q4: nil), with 911 days LTI-free and 949,000 

manhours now accumulated for the project to date. Employee health initiatives focused on raising 

awareness on mental health, men’s health and chronic conditions management.  The workforce onsite 

now numbers 790 people of whom 312 are employed from the host communities. In line with the 

project’s social and labour plan commitments and environmental management obligations, designs to 

improve the regional roads (D745 and D3672) are largely completed, and a host community business 

has been contracted to undertake the road maintenance. 



 

 

The mine continued to be built with zero reportable environmental incidents and keen emphasis being 

placed on environmental protection and management. As of the reporting date, the Department of 

Mineral and Petroleum Resources (DMPR) undertook a comprehensive and multi-discipline onsite 

health and safety, environmental, social and labour planning and regulatory compliance audit of the 

Makhado Project.  The Pollution Prevention Plan and the Greenhouse Gases Emission report were 

approved by the Department of Forestry, Fisheries and the Environment, further improving the 

environmental credentials of the Makhado Project. The Company continues to promote collaborative 

and constructive relationships with regulatory authorities and host community stakeholders. 

Project Development Milestones Achieved.   The Makhado Project is progressing strongly with more 

key development milestones achieved this quarter.  Coal Plant commissioning  activities are expected 

to start during December 2025, despite delays encountered due to inclement weather, sourcing of 

suitable construction materials and obtaining of all requisite clearances to continue with construction 

of the 14km long power transmission line.  The project expenditure remains within the budgeted 

estimates. Noteworthy features of the project include: 

- Open pit Mining: – Open pit mining of the boxcut commenced during the quarter, with the 

first in-pit blast being performed in early October 2025. JCI Mining (Pty) Ltd (‘JCI’), the principal 

mining contractor, now has 167 people onsite, with a mining fleet consisting of 8 backhoe 

configured excavators, supported by a team of 33 articulated dump trucks.  A further 4 trucks 

are schedule to be mobilised during the coming quarter. Mining of overburden material is 

progressing steadily, with 1.3 million bench cubic metres (BCM) already mined. Coal exposure 

is anticipated by November 2025. 

- Construction of the Coal Plant: – Civil foundational works are largely complete, and the focus 

has now shifted to steelwork, mechanical, and equipment installations. Despite the delays 

experienced due to weather, sourcing of construction materials, obtaining clearances to 

continue with powerline construction and slow deliveries of equipment procured offshore, 

commissioning activities are scheduled to commence in December 2025. Site infrastructure 

development is advancing steadily. Access and bulk services remain on schedule for 



 

 

completion in time for production start-up. Mine access roads are complete and currently 

undergoing wear course and stormwater drainage works. The CHPP will process ROM coal to 

produce a primary product of HCC 64 Mid Vol and a secondary product of 5,500kcal API4 

thermal coal (TC). Work is continuing on the planning of the expansion strategy once the 

foundation phase is commissioned. Environmental and Process Technologies (Enprotec), the 

lead contractors for building the Coal Plant, now manage 450 persons on site, across 16 

different sub-contractors, with 140 of these employees having been recruited from the host 

communities. 

- Construction of permanent access bridge: - The construction of a permanent bridge crossing 

the Mutamba River, to provide access to the mine site is continuing. The Matamba River 

bridge is advancing, with foundation works to be completed in October 2025 and overall 

completion expected in December 2025. A temporary access bridge, completed in FY2025 Q3 

is currently being used to provide site access. 

- Construction power reticulation: –The main power supply line construction is progressing well 

and remains on track for completion in December 2025.  This power line, the Paradise 

Overhead Line (OHL), will be a 14km long, 22kV bulk power transmission line, to deliver 

7.5MVA of power to the site from the national grid, via the nearby Paradise Power Station.  

This workstream is being managed by the EHL Engineering Group (EHL) on an EPC-turnkey 

basis.  

Outlook.   Construction work and operational readiness activities are ongoing, with commissioning 

activities for the Coal Plant expected to commence by December 2025. 

Uitkomst steelmaking coal Colliery – Utrecht Coalfields, KwaZulu Natal Province, South Africa (84% 

owned) 

Colliery Overview. Intensive re-engineering and operational reviews were completed, resulting in the 

development of a performance improvement plan for the colliery (the Turnaround Plan).  The plan 

will be fully implemented during the last quarter of this calendar year.   With the coal preparation 



 

 

plant modifications improving yields to 73%, cost base being permanently reduced, the low-seam 

zones largely mined through, and fleet remediation underway, production is expected to improve in 

the coming quarter. 

Health, Safety and Environmental Performance.  Uitkomst Colliery had a quarter free of reportable 

environmental incidents and LTIs (FY2025 Q4: nil LTI).  The concerted efforts by site personnel, 

focusing on behaviour-based safety principles, realignment sessions and operational improvement 

reviews, have contributed to an improvement in health and safety performance over the period.   

Production Performance.  The colliery mined 82,588t of ROM coal during the quarter, which was a 

21% decrease on the previous quarter, and 8% lower than the comparative period in FY2025 (FY2025 

Q1: 90,069t). The 8% decrease in ROM coal production compared to the same period the previous 

year was due, in part, to disruptions in production whilst reconfiguring the underground mining layout 

as part of the Turnaround Plan and due to lower coal seam mining heights than what was expected in 

some sections.  Outlook is for an improvement in coal seam mining heights over the next quarter as 

the operating sections continue to move through the low seam zones.  Underground mining fleet 

condition assessments and remediation plans have commenced to be implemented on-going.  

Uitkomst sold 47,116t (FY2025 Q1: 47,586t) of high-grade duff and peas coal, which is in-line with the 

sales for same period last year. The colliery sold no middlings coal during the three months (FY2025 

Q1: 8,719t). The colliery had 3,088t (FY2025 Q1: 2,343) of high-grade coal inventory at the end of 

September 2025.  

The production costs per saleable tonne were 9% higher than the comparative period in FY2025 

(FY2026 Q1: US$107/t vs. FY2025 Q1: US$97/t). The decrease in volumes resulted in the increase in 

unit production costs. This was partially offset by the improved yields. 

Outlook. Uitkomst Colliery, as of the end of the quarter, has commenced with the implementation of 

the Turnaround Plan.  The focus remains on implementing initiatives to improve equipment 

availability whilst maintaining excellent safety performance.  The Turnaround Plan is being 



 

 

implemented with the assistance of Metalla Tutum Engineering Proprietary Limited (MTE). MTE is a 

South African specialist mining engineering and consulting firm, established in 2017, with expertise in 

mine management and operational improvements. 

 

 

Quarter to 
end-Sep 

2025 

Quarter to 
end-Sep 

2024 %▲ 

Production volumes    

Uitkomst ROM (t) 82,588 90,069 (8%) 

    

Inventory volumes    

High quality duff and peas (t) 3,088 2,343 32% 

 

Sales tonnages 

  
 

High quality duff and peas (t) 47,116 47,586 (1%) 

Middlings sales (t) - 8,719 (100%) 

 47,116 56,304 (16%) 

Quarter financial metrics    

Net revenue/t (US$) 75 67 12% 

Net revenue/t (ZAR) 1,327 1,208 10% 

Production cost/saleable tonne (US$)^ 107 97 9% 

^ costs are all South African Rand (ZAR) based 

 



 

 

Vele Aluwani SSCC and TC Colliery – Limpopo (Tuli) Coalfield (100% owned) 

Operations at Vele remain suspended, pending the conclusion of a re-engineered business plan.  Work 

continues on investigating a commercially viable logistics solution for the coal products to come from 

the colliery.  Vele recorded no LTIs (FY2025 Q4: nil) during the quarter. 

Greater Soutpansberg Projects (GSP) – Soutpansberg Coalfield (74% owned) 

The GSP recorded no LTIs (FY2025 Q4: nil) during the quarter.  The GSP are a group of mineral 

tenements, held as Mining Rights and satellite to the Makhado Project.  Work has commenced on 

assessing and prioritising the various tenements, as part of developing the future pipeline of 

steelmaking HCC prospects to supplement the Makhado Colliery production.  The work required to 

obtain environmental and water use licences for the Mining Rights are expected to commence during 

H1 CY2026. 

Appendix 5B – Quarterly Cash Flow Report 

The Company’s available cash balance and facilities as at 30 September 2025 was US$13.2 million. The 

aggregate amount of payments to related parties and their associates, as disclosed as item 6.1 of the 

September 2025 quarter Appendix 5B, was US$72k, comprising executive and non-executive director 

remuneration. 

Christine He  

Managing Director and Chief Executive Officer 

This announcement has been approved by the Company’s Disclosure Committee. 

All figures are in South African rand or United States dollars unless otherwise stated. 

 

 

 

 



 

 

 

For more information contact:   

Bill Pavlovski Company 
Secretary 

Vision Corporate 
(Pty) Ltd 

bill.pavlovski@mcmining.co.za 

Company advisers:    

    

BSM Sponsors Proprietary Limited is the nominated JSE Sponsor  

    

About MC Mining Limited: 

 

MC Mining is an ASX/JSE-listed coal exploration, development and mining company operating in South Africa. MC 
Mining’s key projects include the Uitkomst Colliery (metallurgical and thermal coal), Makhado Project (hard coking 
coal), Vele Colliery (semi-soft coking and thermal coal), and the Greater Soutpansberg Projects (coking and thermal 
coal).  

 

All figures are denominated in United States dollars unless otherwise stated. Safety metrics are compared to the 
preceding quarter while financial and operational metrics are measured against the comparable period in the 
previous financial year. A copy of this report is available on the Company's website, www.mcmining.co.za. 

Forward-looking statements 

This Announcement, including information included or incorporated by reference in this Announcement, may contain 
"forward-looking statements" concerning MC Mining that are subject to risks and uncertainties. Generally, the words 
"will", "may", "should", "continue", "believes", "expects", "intends", "anticipates" or similar expressions identify 
forward-looking statements. These forward-looking statements involve risks and uncertainties that could cause 
actual results to differ materially from those expressed in the forward-looking statements. Many of these risks and 
uncertainties relate to factors that are beyond MC Mining’s ability to control or estimate precisely, such as future 
market conditions, changes in regulatory environment and the behaviour of other market participants. MC Mining 
cannot give any assurance that such forward-looking statements will prove to have been correct. The reader is 
cautioned not to place undue reliance on these forward-looking statements. MC Mining assumes no obligation and 
does not undertake any obligation to update or revise publicly any of the forward-looking statements set out herein, 
whether as a result of new information, future events or otherwise, except to the extent legally required. 

http://www.mcmining.co.za/


 

 

Statements of intention  

Statements of intention are statements of current intentions only, which may change as new information becomes 
available or circumstances change. 

 

 

 

 

 

 

 

Tenements held by MC Mining and its Controlled Entities 

Project 
Name Tenement Number Location Interest 

Change 
during 
quarter 

Chapudi 
Project* 

Albert 686 MS Limpopo~ 74%  

Bergwater 712 MS  74%  

 Remaining Extent and Portion 2 of 
Bergwater 697 MS 

 74%  

 Blackstone Edge 705 MS  74%  

 Remaining Extent & Portion 1 of 
Bluebell 480 MS 

 74%  

 Remaining Extent & Portion 1 of 
Bushy Rise 702 MS 

 74%  

 Castle Koppies 652 MS  74%  

 Chapudi 752 MS  74%  

 Remaining Extent, Portions 1, 3 & 4 
of Coniston 699 MS 

 74%  



 

 

Project 
Name Tenement Number Location Interest 

Change 
during 
quarter 

 Driehoek 631 MS  74%  

 Remaining Extent of Dorps-rivier 
696 MS 

 74%  

 Enfield 512 MS (consolidation of 
Remaining Extent of Enfield 474 
MS, Brosdoorn 682 MS & 
Remaining Extent of Grootvlei 
684 MS) 

 74%  

 Remaining Extent and Portion 1 of   74%  

 Grootboomen 476 MS  74%  

 Grootvlei 684 MS  74%  

 Kalkbult 709 MS  74%  

 Remaining Extent, Remaining 
Extent of Portion 2, Remaining 
Extent of Portion 3, Portions 1, 
4, 5, 6, 7 & 8 of Kliprivier 692 
MS 

 74%  

 Remaining Extent of Koodoobult 
664 MS 

 74%  

 Koschade 657 MS (Was Mapani Kop 
656 MS) 

 74%  

 Malapchani 659 MS  74%  

 Mapani Ridge 660 MS  74%  

 Melrose 469 MS  74%  

 Middelfontein 683 MS  74%  

 Mountain View 706 MS  74%  

 M'tamba Vlei 654 MS  74%  

 Remaining Extent & Portion 1 of 
Pienaar 635 MS 

 74%  



 

 

Project 
Name Tenement Number Location Interest 

Change 
during 
quarter 

 Remaining Extent & Portion 1 of 
Prince's Hill 704 MS 

 74%  

 Qualipan 655 MS  74%  

 Queensdale 707 MS  74%  

 Remaining Extent & Portion 1 of 
Ridge End 662 MS 

 74%  

 Remaining Extent & Portion 1 of 
Rochdale 700 MS 

 74%  

 Sandilands 708 MS  74%  

 Portions 1 & 2 of Sandpan 687 MS  74%  

 Sandstone Edge 658 MS  74%  

 Remaining Extent of Portions 2 & 3 
of Sterkstroom 689 MS 

 74%  

 Sutherland 693 MS  74%  

 Remaining Extent & Portion 1 of 
Varkfontein 671 MS 

 74%  

 Remaining Extent, Portion 2, 
Remaining Extent of Portion 1 of 
Vastval 477 MS 

 74%  

 Vleifontein 691 MS  74%  

 Ptn 3, 4, 5 & 6 of Waterpoort 695 
MS 

 74%  

 Wildebeesthoek 661 MS  74%  

 Woodlands 701 MS  74%  

Kanowna 
West & 
Kalbara 

M27/41 Coolgardie^ Royalty<>  

M27/47 Royalty<>  

M27/59 Royalty<>  



 

 

Project 
Name Tenement Number Location Interest 

Change 
during 
quarter 

 M27/72,27/73 Royalty<>  

 M27/114 Royalty<>  

 M27/196 Royalty<>  

 M27/181 5.99%  

 M27/414,27/415 Royalty<>  

 P27/1826-1829  Royalty<>  

 P27/1830-1842 Royalty<>  

 P27/1887 Royalty<>  

Abbotshall 
Royalty 

ML63/409,410 Norseman^ Royalty  

Kookynie 
Royalty 

ML40/061 Leonora^ Royalty  

ML40/135,136  Royalty  

Makhado 
Project 

Fripp 645 MS Limpopo~ 67%#  

Lukin 643 MS  67%#  

 Mutamba 668 MS  67%#  

 Salaita 188 MT   67%#  

 Tanga 849 MS  67%#  

 Daru 889 MS  67%#  

 Windhoek 900 MS  67%#  

Generaal 
Project*  

Beck 568 MS Limpopo~ 74%  

Bekaf 650 MS  74%  

 Remaining Extent & Portion 1 of 
Boas 642 MS- 

 74%  

 Chase 576 MS  74%  

 Coen Britz 646 MS  74%  



 

 

Project 
Name Tenement Number Location Interest 

Change 
during 
quarter 

 Fanie 578 MS  74%  

 Portions 1, 2 and Remaining Extent 
of Generaal 587 MS 

 74%  

 Joffre 584 MS  74%  

 Juliana 647 MS  74%  

 Kleinenberg 636 MS  74%  

 Remaining Extent of Maseri Pan 
520 MS 

 74%  

 Remaining Extent and Portion 2 of 
Mount Stuart 153 MT 

 100%  

 Nakab 184 MT  100%  

 Phantom 640 MS  74%  

 Riet 182 MT  100%  

 Rissik 637 MS  100%  

 Schuitdrift 179 MT  100%  

 Septimus 156 MT  100%  

 Solitude 111 MT  74%  

 Stayt 183 MT  100%  

 Remaining Extent & Portion 1 of 
Terblanche 155 MT 

 100%  

 Van Deventer 641 MS  74%  

 Wildgoose 577 MS  74%  

Mopane 
Project* 

Ancaster 501 MS Limpopo~ 100%  

Banff 502 MS  74%  

 Bierman 599 MS  74%  



 

 

Project 
Name Tenement Number Location Interest 

Change 
during 
quarter 

 Cavan 508 MS  100%  

 Cohen 591 MS  100%  

 Remaining Extent, Portions 1 & 2 of 
Delft 499 MS 

 74%  

 Dreyer 526 MS  74%  

 Remaining Extent of Du Toit 563 MS  74%  

 Faure 562 MS  74%  

 Remaining Extent and Portion 1 of 
Goosen 530 MS 

 74%  

 Hermanus 533 MS  74%  

 Jutland 536 MS  100%  

 Krige 495 MS  74%  

 Mons 557 MS  100%  

 Remaining Extent of Otto 560 MS 
(Now Honeymoon) 

 74%  

 Remaining Extent & Portion 1 of 
Pretorius 531 MS 

 74%  

 Schalk 542 MS  74%  

 Stubbs 558 MS  100%  

 Ursa Minor 551 MS  74%  

 Van Heerden 519 MS  74%  

 Portions 1, 3, 4, 5, 6, 7, 8, 9, 
Remaining Extent of Portion 10, 
Portions 13, 14, 15, 16, 17, 18, 
19, 20, 21, 22, 23, 24, 26, 27, 29, 
30, 35, 36, 37, 38, 39, 40, 41, 44, 
45, 46, 48, 49, 50, 51, 52 & 54 of 
Vera 815 MS 

 74%  



 

 

Project 
Name Tenement Number Location Interest 

Change 
during 
quarter 

 Remaining Extent of Verdun 535 
MS 

 74%  

 Voorburg 503 MS  100%  

 Scheveningen 500 MS  74%  

Uitkomst 
Colliery 
and 
prospects 

Portion 3 (of 2) of Kweekspruit No. 
22 

KwaZulu-
Natal~ 

84%  

Portion 8 (of 1) of Kweekspruit No. 
22 

84%  

Remainder of Portion 1 of Uitkomst 
No. 95 

 84%  

 Portion 5 (of 2) of Uitkomst No. 95  84%  

 Remainder Portion1 of Vaalbank 
No. 103 

 84%  

 Portion 4 (of 1) of Vaalbank No. 103  84%  

 Portion 5 (of 1) of Vaalbank No. 103  84%  

 Remainder of Portion 1 of 
Rustverwacht No. 151 

 84%  

 Remainder of Portion 2 of 
Rustverwacht No. 151 

 84%  

 Remainder of Portion 3 (of 1) of 
Rustverwacht No. 151 

 84%  

 Portion 4 (of 1) Rustverwacht 
No.151 

 84%  

 Portion 5 (of 1) Rustverwacht No. 
151 

 84%  



 

 

Project 
Name Tenement Number Location Interest 

Change 
during 
quarter 

 Remainder of Portion 6 (of 1) of 
Rustverwacht No. 151 

 84%  

 Portion 7 (of 1) of Rustverwacht No. 
151 

 84%  

 Portion 8 (of 2) of Rustverwacht No. 
151 

 84%  

 Remainder of Portion 9 (of 2) of 
Rustverwacht No. 151 

 84%  

 Portion 11 (of 6) of Rustverwacht 
No. 151 

 84%  

 Portion 12 (of 9) of Rustverwacht 
No. 151 

 84%  

 Portion 13 (of 2) of Rustverwacht 
No. 151 

 84%  

 Portion 14 (of 2) of Rustverwacht 
No. 151 

 84%  

 Portion 15 (of 3) of Rustverwacht 
No. 151 

 84%  

 Portion 16 (of 3) of Rustverwacht 
No. 151 

 84%  

 Portion 17 (of 2) of Rustverwacht 
No. 151 

 84%  

 Portion 18 (of 3) of Waterval No. 
157 

 84%  

 Remainder of Portion 1 of Klipspruit 
No. 178  

 84%  



 

 

Project 
Name Tenement Number Location Interest 

Change 
during 
quarter 

 Remainder of Portion 4 of Klipspruit 
No. 178 

 84%  

 Remainder of Portion 5 of Klipspruit 
No. 178 

 84%  

 Portion 6 of Klipspruit No. 178  84%  

 Portion 7 (of 1) of Klipspruit No. 
178 

 84%  

 Portion 8 (of 1 )of Klipspruit No. 
178 

 84%  

 Portion 9 of Klipspruit No. 178  84%  

 Remainder of Portion 10 (of 5) of 
Klipspruit No. 178 

 84%  

 Portion 11 (of 5) of Klipspruit No. 
178 

 84%  

 Portion 13 (of 4) of Klipspruit No. 
178 

 84%  

 Remainder of Portion 14 of 
Klipspruit No. 178 

 84%  

 Portion 16 (of 14) of Klipspruit No. 
178 

 84%  

 Portion 18 of Klipspruit No. 178  84%  

 Portion 23 of Klipspruit No. 178  84%  

 Remainder of Portion 1 of 
Jackalsdraai No. 299 

 84%  

 Remainder of Jericho B No. 400  84%  



 

 

Project 
Name Tenement Number Location Interest 

Change 
during 
quarter 

 Portion 1 of Jericho B No. 400  84%  

 Portion 2 of Jericho B No. 400  84%  

 Portion 3 of Jericho B No. 400  84%  

 Remainder of Jericho C No. 413  84%  

 Portion 1 of Jericho C No. 413  84%  

 Remainder of Portion 1 of Jericho A 
No. 414 

 84%  

 Remainder of Portion 2 (of 1) of 
Jericho A No. 414 

 84%  

 Portion 3 (of 1) of Jericho A No. 414   84%  

 Portion 4 (of 1) of Jericho A No. 414  84%  

 Portion 5 (of 2) of Jericho A No. 414  84%  

 Portion 6 (of 1) of Jericho A No. 414  84%  

 Margin No. 420   84%  

Vele 
Colliery 
and 
prospects 

Portions of Overvlakte 125 MS 
(Remaining Extent, 3, 4, 5, 6, 13, 
14) 

Limpopo~ 100%  

Bergen Op Zoom 124 MS  100%  

Semple 155 MS  100%  

 Voorspoed 836 MS  100%  

 Alyth 837 MS  100%  

* Form part of the Greater Soutpansberg Projects 

~ Tenement located in the Republic of South Africa 

^ Tenement located in Australia 



 

 

# MC Mining’s interest will reduce to 67% on completion of the 26% Broad Based Black Economic 
Empowerment (BBBEE) transaction 

<> net smelter royalty of 0.5% 

 


